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ESTIMATE RUN 05/02/2007

ESTIMATE SUMMARY 14:16:43

CONTID: C15155R        ESTIMATE NO: 0022 PROG 2002

PCN: 15155R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Maroon Creek Bridge Const. PERCENT TIME:

PROJECT NO: HB 0821-075                   

Maroon Creek Bridge Const.

NAME OF ROAD: 082A

PROJECT COUNTIES: PITKIN

CONTRACTOR:

BTE /ATKINSON J.V. PAY PERIOD ENDING 04/27/2007 DATE TIME STARTED 06/27/2005

P.O. BOX 1944 DATE LET 05/19/2005 DATE WORK BEGAN 06/27/2005

 DATE AWARDED 05/27/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/27/2005 DATE ACCEPTED

GLENWOOD SPRINGS CO 81602     970 945 2431 DATE NOTICE TO PROCEED 06/27/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,768,620.68 PARTICIPATING $ $ 338,074.36

AWARD PROJECT AMT: 13,966,285.67 NON-PARTICIPATING 53,590.74

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-9,771.45

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.90

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1/27/2008 ??:??:??

12/31/2007 ??:??:??

71.82%

4,161,896.11

391,665.10

381,893.65

381,893.65

$

$

$

$

7,479,347.71

3,127,376.86

10,606,724.57

582,554.30

11,189,278.87

-209,494.29

0.00

10,979,784.58

0.00

AMOUNT DUE 10,979,784.58 381,893.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 381,893.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

670.0
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

300,000.00000 1.000 300,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 5.000 5.000

EACH 0.000 0.00

600.00000 5.000 3,000.00

202-00001  
 

0015 REMOVAL OF TREE 27.000 27.000

EACH 0.000 0.00

500.00000 27.000 13,500.00

202-00010  
 

0020 REMOVAL OF PIPE 41.000 41.000

LF  0.000 0.00

100.00000 41.000 4,100.00

202-00035  
 

0025 *REMOVAL OF DELINEATOR 25.000 1.000

EACH 0.000 0.00

10.00000 1.000 10.00

202-00090  
 

0030 REMOVAL OF CONCRETE PAVEMENT 685.000 545.500

SY  0.000 0.00

15.00000 545.500 8,182.50

202-00210  
 

0035 REMOVAL OF ASPHALT MAT 3,720.000 341.000

SY  0.000 0.00

7.00000 341.000 2,387.00

202-00220  
 

0040 REMOVAL OF ASPHALT MAT (PLANING) 7,486.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

202-00240  
 

0045 *REMOVAL OF PAVEMENT MARKING 4,525.000 4,489.000

SF  0.000 0.00

3.00000 4,489.000 13,467.00

202-00250  
 

0050 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

500,000.00000 1.000 500,000.00

202-00400  
 

0055 REMOVAL OF FENCE 127.000 127.000

LF  0.000 0.00

7.00000 127.000 889.00

202-01000  
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GUARDRAIL TYPE 3 332.000 332.000

LF  0.000 0.00

5.00000 332.000 1,660.00

202-01130  
 

0065 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,999.000 729.000

CY  0.000 0.00

21.00000 729.000 15,309.00

203-00010  
 

0070 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 2,934.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

203-00062  
 

0075 MUCK EXCAVATION 1,000.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

203-00100  
 

0080 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01100  
 

0085 BACKHOE (LANDSCAPING) 50.000 4.750

HOUR 0.000 0.00

100.00000 4.750 475.00

203-01515  
 

0090 DOZING (LANDSCAPING) 50.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01555  
 

0095 POTHOLING 72.500 72.500

HOUR 0.000 0.00

150.00000 72.500 10,875.00

203-01597  
 

0100 STRUCTURE EXCAVATION 192.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

206-00000  
 

0105 STRUCTURE BACKFILL (CLASS 1) 185.000 0.000

CY  0.000 0.00

55.00000 0.000 0.00

206-00100  
 

0110 TOPSOIL 1,000.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

207-00205  
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION LOG (SPECIAL) 629.000 489.000

LF  140.000 2,100.00

15.00000 629.000 9,435.00

208-00006  
 

0120 SILT FENCE 1,246.000 1,246.000

LF  0.000 0.00

3.00000 1,246.000 3,738.00

208-00020  
 

0125 SILT FENCE (REINFORCED) 1,125.000 1,125.000

LF  0.000 0.00

7.00000 1,125.000 7,875.00

208-00021  
 

0130 SEDIMENT BASIN 2.000 2.000

EACH 0.000 0.00

5,000.00000 2.000 10,000.00

208-00030  
 

0135 CONCRETE WASHOUT STRUCTURE 2.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

208-00045  
 

0140 STORM DRAIN INLET PROTECTION 6.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

208-00050  
 

0145 STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

208-00070  
 

0150 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

208-00100  
 

0155 EROSION CONTROL SUPERVISOR 1.000 0.650

L S 0.030 30.00

1,000.00000 0.680 680.00

208-00200  
 

0160 *RESET GROUND SIGN 11.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-00810  
 

0165 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-04010  
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SEEDING (NATIVE) 40.000 0.000

LB  0.000 0.00

80.00000 0.000 0.00

212-00005  
 

0175 *SEEDING (WETLANDS) 0.200 0.000

ACRE 0.000 0.00

2,000.00000 0.000 0.00

212-00028  
 

0180 *MULCHING (WEED FREE STRAW) 2.200 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

213-00004  
 

0185 *MULCHING (WOOD CHIP) 518.000 0.000

CF  0.000 0.00

4.00000 0.000 0.00

213-00008  
 

0190 *MULCH TACKIFIER 325.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0195 *DECIDUOUS TREE (1.5 INCH CALIPER) 3.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

214-00215  
 

0200 *DECIDUOUS TREE (2 INCH CALIPER) 4.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

214-00220  
 

0205 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 9.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

214-00508  
 

0210 *EVERGREEN TREE (12 FOOT) (BALL AND BURLAP) 6.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

214-00512  
 

0215 *WILLOW CUTTINGS 600.000 0.000

EACH 0.000 0.00

2.00000 0.000 0.00

214-01015  
 

0220 AGGREGATE BASE COURSE (CLASS 6) 1,413.390 177.750

TON 0.000 0.00

18.00000 177.750 3,199.50

304-06000  
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 AGGREGATE BASE COURSE (CLASS 7) 246.030 0.000

TON 0.000 0.00

30.00000 0.000 0.00

304-07000  
 

0230 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 1,217.530 95.920

TON 0.000 0.00

40.00000 95.920 3,836.80

403-34721  
 

0235 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 76-28) 1,525.340 0.000

TON 0.000 0.00

60.00000 0.000 0.00

403-34771  
 

0240 *EMULSIFIED ASPHALT (SLOW-SETTING) 391.000 0.000

GAL 0.000 0.00

4.00000 0.000 0.00

411-10255  
 

0245 STONE LANDSCAPE WALL 700.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

504-08050  
 

0250 PIPE RAILING 176.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

514-00000  
 

0255 CONCRETE CLASS B (WALL) 74.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-01050  
 

0260 *REINFORCING STEEL 11,888.000 0.000

LB  0.000 0.00

1.00000 0.000 0.00

602-00000  
 

0265 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 676.000 589.000

LF  0.000 0.00

50.00000 589.000 29,450.00

603-01185  
 

0270 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 65.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

603-01245  
 

0275 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

603-05018  
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

603-05024  
 

0285 12 INCH PLASTIC PIPE 119.000 102.180

LF  0.000 0.00

20.00000 102.180 2,043.60

603-50012  
 

0290 INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

604-00305  
 

0290 MATERIAL ALLOWANCE STANDARD INLET GRATE WITH BOLTS 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

0295 INLET SPECIAL (5 FOOT) 2.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

604-19005  
 

0300 VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

604-26010  
 

0300 MATERIAL ALLOWANCE 3-0 CAST IRON VANE GRATE & FRAME 3.000

EACH 0.000 0.00

410.00000 3.000 1,230.00

0305 MANHOLE SLAB BASE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

604-30000  
 

0310 MANHOLE SLAB BASE (10 FOOT) 4.000 4.000

EACH 0.000 0.00

1,200.00000 4.000 4,800.00

604-30010  
 

0315 MANHOLE SPECIAL 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

604-39000  
 

0315 MATERIAL ALLOWANCE WQV-FRAME GALV. C8X18.75 0.000

EACH 0.000 0.00

571.00000 0.000 0.00
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PCN: 15155R-BID   ESTIMATE RUN

PROJECT: HB 0821-075                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 MATERIAL ALLOWANCE WQV - CONTROL PLATE 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

0315 MATERIAL ALLOWANCE WQV - SS SCREEN AND FRAME 0.000

EACH 0.000 0.00

1,198.00000 0.000 0.00

0315 MATERIAL ALLOWANCE WQV - SS SCREEN AND FRAME 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

0320 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 288.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

606-00301  
 

0325 *GUARDRAIL TYPE 7 (SPECIAL) 175.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

606-00705  
 

0330 *GUARDRAIL TYPE 7 (STYLE CA) 135.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

606-00710  
 

0335 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

606-01340  
 

0340 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-01370  
 

0345 *TRANSITION TYPE 3H 2.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

606-01380  
 

0350 *TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01385  
 

0355 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

606-01390  
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

606-02003  
 

0365 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

606-02005  
 

0370 *FENCE (PLASTIC) 3,403.500 3,403.500

LF  0.000 0.00

4.00000 3,403.500 13,614.00

607-11525  
 

0375 *FENCE (TEMPORARY) 1,015.000 1,015.000

LF  0.000 0.00

13.00000 1,015.000 13,195.00

607-11580  
 

0380 *FENCE (TEMPORARY) (SPECIAL) 650.000 648.000

LF  0.000 0.00

18.00000 648.000 11,664.00

607-11581  
 

0385 CONCRETE BIKEWAY (6 INCH) 922.000 0.000

SY  0.000 0.00

25.00000 0.000 0.00

608-00026  
 

0390 CURB TYPE 2 (SECTION B) 29.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

609-20010  
 

0395 CURB AND GUTTER TYPE 2 (SECTION I-B) 352.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

609-21010  
 

0400 CURB AND GUTTER TYPE 2 (SECTION II-B) 90.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

609-21020  
 

0405 GUTTER TYPE 2 (3 FOOT) 112.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

609-24003  
 

0410 *DELINEATOR (TYPE I) 16.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

612-00001  
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *DELINEATOR (TYPE II) 27.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

612-00002  
 

0420 *DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

612-00003  
 

0425 DELINEATOR (TYPE I) (BARRIER) 9.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

612-00021  
 

0430 *3/4 INCH ELECTRICAL CONDUIT 1,000.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-00075  
 

0435 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,037.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-00602  
 

0440 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 1,120.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

613-01100  
 

0445 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 162.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

613-01200  
 

0450 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

613-01300  
 

0455 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,537.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-01400  
 

0460 *WIRING 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

613-10000  
 

0465 *LUMINAIRE (SPECIAL) 42.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

613-16000  
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 1.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

613-30005  
 

0475 *LIGHT STANDARD FOUNDATION 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

613-40010  
 

0480 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

7,000.00000 0.000 0.00

613-50100  
 

0485 *SIGN PANEL (CLASS I) 28.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00011  
 

0490 *STEEL SIGN POST (U-2) 11.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

614-00200  
 

0495 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 52.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01502  
 

0500 HAUL ROAD 1.000 0.900

L S 0.000 0.00

150,000.00000 0.900 135,000.00

621-00200  
 

0505 *SPRINKLER SYSTEM 1.000 0.000

L S 0.000 0.00

20,000.00000 0.000 0.00

623-09900  
 

0510 *CONSTRUCTION SURVEYING 1.000 0.700

L S 0.030 3,600.00

120,000.00000 0.730 87,600.00

625-00000  
 

0515 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,200,000.00000 1.000 1,200,000.00

626-00000  
 

0520 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

626-01000  
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *EPOXY PAVEMENT MARKING 103.000 73.500

GAL 0.000 0.00

120.00000 73.500 8,820.00

627-00005  
 

0530 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

295.000 208.000

SF  0.000 0.00

15.00000 208.000 3,120.00

627-30325  
 

0535 SURVEY MONUMENT (TYPE 1) 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

629-01001  
 

0540 *FLAGGING 1,250.000 931.000

HOUR 0.000 0.00

30.00000 931.000 27,930.00

630-00000  
 

0545 *TRAFFIC CONTROL INSPECTION 1,000.000 599.000

DAY 28.000 11,200.00

400.00000 627.000 250,800.00

630-00007  
 

0550 *TRAFFIC CONTROL MANAGEMENT 50.000 36.000

DAY 0.000 0.00

500.00000 36.000 18,000.00

630-00012  
 

0555 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

630-80336  
 

0560 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 13.500

EACH 0.000 0.00

100.00000 13.500 1,350.00

630-80341  
 

0565 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 13.000

EACH 0.500 50.00

100.00000 13.500 1,350.00

630-80342  
 

0570 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

100.00000 4.000 400.00

630-80343  
 

0575 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 710.000 260.750

SF  0.000 0.00

25.00000 260.750 6,518.75

630-80344  
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *DRUM CHANNELIZING DEVICE 25.000 12.500

EACH 0.000 0.00

60.00000 12.500 750.00

630-80360  
 

0585 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 21.000 10.000

EACH 0.000 0.00

70.00000 10.000 700.00

630-80363  
 

0590 CONCRETE BARRIER (TEMPORARY) 1,872.000 936.000

LF  0.000 0.00

15.00000 936.000 14,040.00

630-80370  
 

0595 *TRAFFIC CONE 120.000 60.000

EACH 0.000 0.00

15.00000 60.000 900.00

630-80380  
 

0600 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

630-85006  
 

0605 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

630-86810  
 

0610 F/A MINOR CONTRACT REVISIONS 125,246.560 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0615 F/A PARTNERING 5,000.000 1,300.000

F A 0.000 0.00

1.00000 1,300.000 1,300.00

700-70011  
 

0620 F/A ASPHALT PAVEMENT INCENTIVE 6,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0625 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0630 F/A ON-THE-JOB TRAINEE 2,000.000 1,871.200

F A 0.000 0.00

1.00000 1,871.200 1,871.20

700-70023  
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 F/A QUALITY INCENTIVE PAYMENT 66,637.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0640 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0645 F/A REMOVAL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70050  
 

0920 *6 INCH ELECTRICAL CONDUIT (JACKED) 100.000 100.000

LF  0.000 0.00

93.00000 100.000 9,300.00

613-00601  
 

0925 F/A CO-003, MCR LI 01 - OPTICON INSTALLATION 505.140 505.140

F A 0.000 0.00

1.00000 505.140 505.14

700-70035  
 

0935 F/A CO-003, MCR LI 02- WETLANDS PROTECTION 3,988.160 3,988.160

F A 0.000 0.00

1.00000 3,988.160 3,988.16

700-70035  
 

0940 6 INCH ELECTRICAL CONDUIT (JACKED) CO-004 INSTALLATION
OF HOLY CROSS CONDUITS

180.000 180.000

LF  0.000 0.00

138.00000 180.000 24,840.00

613-00601  
 

0945 ADDED ITEM (HOUR)/ CO-005, MCR LI-04 - LABORER 232.500 206.000

HOUR 26.500 1,086.50

41.00000 232.500 9,532.50

900-00010  
 

0950 ADDED ITEM (HOUR)/ CO-005, MCR LI 05 - CARPENTER 200.000 25.000

HOUR 0.000 0.00

47.00000 25.000 1,175.00

900-00010  
 

0955 *ADDED ITEM (HOUR)/ CO-005, MCR LI 06 - TRUCK (DUMP) 
(W/OPERATOR)

100.000 20.000

HOUR 4.500 373.50

83.00000 24.500 2,033.50

900-00010  
 

0960 ADDED ITEM (HOUR)/ CO-005, MCR LI 07 - LOADER (RUBBER 
TIRE) (W/OPERATOR)

100.000 12.500

HOUR 3.500 302.93

86.55000 16.000 1,384.80

900-00010  
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0965 ADDED ITEM (HOUR)/ CO-005, MCR LI 08 - PICKUP 200.000 0.000

HOUR 0.000 0.00

9.66000 0.000 0.00

900-00010  
 

0970 ADDED ITEM (HOUR)/ CO-005, MCR LI 09 - BACKHOE 
(W/OPERATOR)

100.000 41.500

HOUR 13.000 1,300.00

100.00000 54.500 5,450.00

900-00010  
 

0975 STRUCTURE BACKFILL (FLOW-FILL) CO 006, MCR LI 10 197.000 80.000

CY  0.000 0.00

103.50000 80.000 8,280.00

206-00065  
 

0980 F/A CO-007, MCR LI 11- CHATFIELD ACCESS IMPROVEMENTS 
BTE F/A 3

1,799.860 1,799.860

F A 0.000 0.00

1.00000 1,799.860 1,799.86

700-70035  
 

0985 F/A CO-008 - 6 INCH ELECTRICAL CONDUIT (INSTALL ONLY, 
F/A)

12,268.970 12,268.970

F A 0.000 0.00

1.00000 12,268.970 12,268.97

700-70035  
 

0990 ADDED ITEM (LUMP SUM)/ CO-010 - UTILITY DELAY 
REIMBURSEMENT

1.000 1.000

L S 0.000 0.00

26,759.00000 1.000 26,759.00

900-00014  
 

0995 F/A CO-011, MCR LI 12 - CONCRETE DIVERSION DITCH AT 
ABUTMENT 1

3,048.310 3,048.310

F A 0.000 0.00

1.00000 3,048.310 3,048.31

700-70035  
 

1020 F/A CO-015, MCR LI 13 - PEDESTRIAN PATH ICE/SNOW 
REMOVAL

3,526.810 3,526.810

F A 0.000 0.00

1.00000 3,526.810 3,526.81

700-70035  
 

1035 ADDED ITEM (GALLON)/ CO-019 MCR LI 16 - PAVEMENT 
MARKING

60.000 24.000

GAL 0.000 0.00

60.00000 24.000 1,440.00

900-00009  
 

1045 ADDED ITEM (LUMP SUM)/ JUNE 30, 2006 WITHHOLDING 0.000 0.000

L S 0.000 0.00

5,636.00000 0.000 0.00

900-00014  
 

1050 F/A CO-023 - MCR LI 17 - SLOPE RIPRAP 3,037.990 3,037.990

F A 0.000 0.00

1.00000 3,037.990 3,037.99

700-70035  
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1100 ADDED ITEM (DOLLAR)/ WITHHOLD FUNDS - LITTLETON 
ELECTRIC/UNION CLAIM

0.000 -621.670

DOL 0.000 0.00

1.00000 -621.670 -621.67

900-00006  
 

1105 ADDED ITEM (DOLLAR)/ CONCRETE CLASS S40 PRICE 
REDUCTION 02/21/07

-864.000 -864.000

DOL 0.000 0.00

1.00000 -864.000 -864.00

900-00006  
 

CAT 0200 $20,042.93 2,946,649.72CURRENT AMT 4,246,851.32 $$

CAT NO0300 H-09-E STRUCTURE 

0650 STRUCTURE EXCAVATION 5,559.000 5,367.000

CY  192.000 7,680.00

40.00000 5,559.000 222,360.00

206-00000  
 

0655 STRUCTURE BACKFILL (CLASS 2) 1,677.000 1,398.000

CY  0.000 0.00

60.00000 1,398.000 83,880.00

206-00200  
 

0660 MECHANICAL REINFORCEMENT OF SOIL 831.000 326.000

CY  85.000 4,930.00

58.00000 411.000 23,838.00

206-00360  
 

0665 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

90,000.00000 1.000 90,000.00

206-01781  
 

0670 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

206-01782  
 

0675 SHORING (AREA 3) 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

206-01783  
 

0680 SHORING (AREA 4) 1.100 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

206-01784  
 

0685 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 76-28) 579.000 0.000

TON 0.000 0.00

60.00000 0.000 0.00

403-34771  
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 H-09-E STRUCTURE 

0690 *DRILLED CAISSON (54 INCH) 848.160 848.160

LF  0.000 0.00

800.00000 848.160 678,528.00

503-00054  
 

0695 *MICROPILE (8 INCH) 4,601.830 4,601.830

LF  0.000 0.00

174.50000 4,601.830 803,019.34

503-01080  
 

0700 *VERIFICATION TEST PILE 2.000 2.000

EACH 0.000 0.00

20,000.00000 2.000 40,000.00

503-02000  
 

0705 BEARING DEVICE (TYPE III) 4.000 4.000

EACH 0.000 0.00

8,500.00000 4.000 34,000.00

512-00103  
 

0705 MATERIAL ALLOWANCE BEARING DEVICE (TYPE III) ASSEMBLY 0.000

EACH 0.000 0.00

6,270.00000 0.000 0.00

0710 BRIDGE DRAIN (SPECIAL) 45.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

513-00690  
 

0710 MATERIAL ALLOWANCE BRIDGE DRAIN - FRAME & GRATING 45.000

EACH 0.000 0.00

340.00000 45.000 15,300.00

0715 PIPE RAILING 707.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

514-00000  
 

0720 WATERPROOFING (MEMBRANE) 3,500.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

515-00120  
 

0725 BRIDGE EXPANSION DEVICE (0-4 INCH) 140.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

518-01004  
 

0730 CONCRETE CLASS D (BRIDGE) 3,303.000 3,200.470

CY  0.000 0.00

700.00000 3,200.470 2,240,329.00

601-03040  
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 H-09-E STRUCTURE 

0735 CONCRETE CLASS DT (DECK TOPPING) 81.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03540  
 

0740 CONCRETE CLASS S40 3,856.000 1,442.280

CY  400.500 192,240.00

480.00000 1,842.780 884,534.40

601-05045  
 

0740 MATERIAL ALLOWANCE STRUCTURAL CONCRETE COATING 
(PRIMER)

46.876

EACH -7.810 -538.87

69.00000 39.066 2,695.55

0740 MATERIAL ALLOWANCE STRUCTURAL CONCRETE COATING 162.790

EACH -26.994 -1,999.15

74.06000 135.796 10,057.05

0740 MATERIAL ALLOWANCE ALUMINUM ACCESS DOOR W/ GALV FRAME 1.250

EACH -0.208 -196.81

945.00000 1.042 984.69

0745 *REINFORCING STEEL 687,890.000 618,157.400

LB  22,053.500 22,053.50

1.00000 640,210.900 640,210.90

602-00000  
 

0750 *REINFORCING STEEL (EPOXY COATED) 651,195.000 326,360.000

LB  48,116.100 51,484.23

1.07000 374,476.100 400,689.43

602-00020  
 

0755 BRIDGE RAIL TYPE 7 (SPECIAL) 707.000 0.000

LF  0.000 0.00

80.00000 0.000 0.00

606-10705  
 

0760 *BRIDGE RAIL TYPE 10M 707.000 0.000

LF  0.000 0.00

75.00000 0.000 0.00

606-11030  
 

0765 *4 INCH ELECTRICAL CONDUIT (BRIDGE)(SPECIAL) 2,007.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-00407  
 

0765 MATERIAL ALLOWANCE 4 INCH ELECTRICAL CONDUIT (BRIDGE) 
(SPECIAL)

2,007.000

LF  0.000 0.00

4.70319 2,007.000 9,439.30
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 H-09-E STRUCTURE 

0770 *6 INCH ELECTRICAL CONDUIT (BRIDGE)(INSTALL ONLY) 1,338.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

613-00608  
 

0775 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 308.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

613-01100  
 

0780 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 707.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-01150  
 

0785 *HANGER SYSTEM 0.250 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

613-04020  
 

0785 MATERIAL ALLOWANCE HANGER SYSTEM 0.250

LS  0.000 0.00

22,927.50000 0.250 5,731.88

0790 PRESTRESSING STEEL WIRE OR STRAND 15,049.000 1,859.700

MKFT 1,141.870 55,951.63

49.00000 3,001.570 147,076.93

618-00002  
 

0790 MATERIAL ALLOWANCE PT BAR, STRAND, AND HARDWARE 395,687.360

DOL -614.270 -614.27

1.00000 395,073.090 395,073.09

0790 MATERIAL ALLOWANCE GROUT 9,002.230

DOL -13.980 -13.98

1.00000 8,988.250 8,988.25

0795 PRESTRESSING STEEL BAR 275.000 28.220

MKFT 12.450 3,735.00

300.00000 40.670 12,201.00

618-00005  
 

0800 ERECTION EQUIPMENT 1.000 1.000

L S 0.000 0.00

800,000.00000 1.000 800,000.00

626-00010  
 

0930 F/A CO-003, MCR LI 03 - PEDESTRIAN PATH SAFETY 
IMPROVEMENTS

5,497.880 5,497.880

F A 0.000 0.00

1.00000 5,497.880 5,497.88

700-70035  
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 H-09-E STRUCTURE 

1025 F/A CO-017 MCR LI 14 - ABUTMENT 1 AND 4 DRAINS 7,323.630 7,323.630

F A 0.000 0.00

1.00000 7,323.630 7,323.63

700-70035  
 

1040 ADDED ITEM (LUMP SUM)/ CO-020 REVISE ACCESS OPENINGS 
(CR-3)

1.000 0.650

L S 0.000 0.00

32,594.31000 0.650 21,186.30

900-00014  
 

1095 F/A F/A / CO-025 - MCR LI 18 - CORE DRILL ABUTMENT 1 
WALL

1,136.750 1,136.750

F A 0.000 0.00

1.00000 1,136.750 1,136.75

700-70035  
 

1110 ADDED ITEM (DOLLAR)/ CONCRETE CLASS S40 PRICE 
REDUCTION PIER 3 TABLE

-25,728.000 -25,728.000

DOL 0.000 0.00

1.00000 -25,728.000 -25,728.00

900-00006  
 

CAT 0300 $334,711.28 7,698,353.37CURRENT AMT 9,719,768.56 $$

CAT NO0301 MAROON CREEK BRIDGE PAVING 

1055 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 
// CO-024, HBP OVERLAY MCB, STR. H-09-E

181.610 181.610

TON 0.000 0.00

165.00000 181.610 29,965.65

403-34721  
 

1060 EMULSIFIED ASPHALT (SLOW-SETTING) // CO-024, HBP 
OVERLAY MCB, STR. H-09-E

43.000 43.000

GAL 0.000 0.00

5.00000 43.000 215.00

411-10255  
 

1065 MOBILIZATION // CO-024, HBP OVERLAY MCB, STR. H-09-E 0.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

626-00000  
 

1066 MOBILIZATION CORRECTION (STRIJPE WRIGHT) 0.000 -1.000

L S 0.000 0.00

5,000.00000 -1.000 -5,000.00

626-00000  
 

1070 MOBILIZATION // CO-024, HBP OVERLAY MCB, STR. H-09-E 0.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

626-00000  
 

1075 EPOXY PAVEMENT MARKING // CO-024, HBP OVERLAY MCB, 
STR. H-09-E

15.000 15.000

GAL 0.000 0.00

152.00000 15.000 2,280.00

627-00005  
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 MAROON CREEK BRIDGE PAVING 

1080 FLAGGING // CO-024, HBP OVERLAY MCB, STR. H-09-E 63.000 63.000

HOUR 0.000 0.00

30.00000 63.000 1,890.00

630-00000  
 

1085 TRAFFIC CONTROL MANAGEMENT // CO-024, HBP OVERLAY MCB,
STR. H-09-E

1.000 1.000

DAY 0.000 0.00

500.00000 1.000 500.00

630-00012  
 

1090 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) // CO-024, 
HBP OVERLAY MCB, STR. H-09-E

0.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

630-80342  
 

CAT 0301 $0.00 37,350.65CURRENT AMT 34,850.65 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0805 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

165,000.00000 1.000 165,000.00

620-00005  
 

0810 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

50,000.00000 1.000 50,000.00

620-00012  
 

0815 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

6,000.00000 2.000 12,000.00

620-00020  
 

1115 ADDED ITEM (DOLLAR)/ CO-030 MCR LI 19 LONG DISTANCE 
CHARGES

2,264.150 2,264.150

DOL 0.000 0.00

1.00000 2,264.150 2,264.15

900-00006  
 

CAT 0400 $0.00 229,264.15CURRENT AMT 229,264.15 $$

CAT NO0401 CE BID ITEMS (NON-PARTICIPATING) 

1030 F/A CO-018 MCR LI 15- FIELD OFFICE CLEANING 6,500.000 3,534.590

F A 2,001.280 2,001.28

1.00000 5,535.870 5,535.87

700-70035  
 

CAT 0401 $2,001.28 5,535.87CURRENT AMT 6,500.00 $$

CAT NO0580 HOLY CROSS ENERGY 

0820 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 464.000 94.000

LF  0.000 0.00

10.00000 94.000 940.00

613-00602  
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PCN: 15155R-BID   ESTIMATE RUN 05/02/2007

PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0580 HOLY CROSS ENERGY 

0825 *6 INCH ELECTRICAL CONDUIT (BRIDGE)(INSTALL ONLY) 1,338.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

613-00608  
 

0830 *HANGER SYSTEM 0.100 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

613-04020  
 

0830 MATERIAL ALLOWANCE HANGER SYSTEM 0.100

LS  0.000 0.00

22,927.50000 0.100 2,292.75

CAT 0580 $0.00 3,232.75CURRENT AMT 35,400.00 $$

CAT NO0581 QWEST COMMUNICATIONS 

0835 REMOVAL OF STRUCTURE 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

202-00001  
 

0840 MANHOLE SPECIAL (10 FOOT) (INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

604-39011  
 

0845 *4 INCH ELECTRICAL CONDUIT (BRIDGE)(SPECIAL) 5,352.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-00407  
 

0845 MATERIAL ALLOWANCE 4 INCH FIBERGLASS CONDUIT 5,351.999

LF  0.000 0.00

4.70319 5,351.999 25,171.47

0850 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 2,574.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-01400  
 

0855 *HANGER SYSTEM 0.400 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

613-04020  
 

0855 MATERIAL ALLOWANCE HANGER SYSTEM 0.400

LS  0.000 0.00

22,927.50000 0.400 9,171.00

CAT 0581 $0.00 35,942.47CURRENT AMT 65,756.00 $$
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PROJECT: HB 0821-075                   ESTIMATE NO: 0022 14:16:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0582 COMCAST 

0860 *4 INCH ELECTRICAL CONDUIT (BRIDGE)(SPECIAL) 669.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-00407  
 

0860 MATERIAL ALLOWANCE 4 INCH FIBERGLASS CONDUIT 668.999

LF  0.000 0.00

4.70319 668.999 3,146.43

0865 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 586.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-01400  
 

0870 *HANGER SYSTEM 0.050 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

613-04020  
 

0870 MATERIAL ALLOWANCE HANGER SYSTEM 0.050

LS  0.000 0.00

22,927.50000 0.050 1,146.38

CAT 0582 $0.00 4,292.81CURRENT AMT 9,530.00 $$

CAT NO0583 ASPEN ELECTRIC 

0875 MANHOLE SPECIAL (10 FOOT) 4.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

604-39010  
 

0880 MANHOLE SPECIAL (10 FOOT) (INSTALL ONLY) 2.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

604-39011  
 

0885 *6 INCH ELECTRICAL CONDUIT (BRIDGE)(SPECIAL) 2,676.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-00607  
 

0885 MATERIAL ALLOWANCE 6 INCH ELECTRICAL CONDUIT (BRIDGE) 
(SPECIAL)

2,676.000

LF  0.000 0.00

8.50000 2,676.000 22,746.00

0890 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 2,497.000 1,020.000

LF  240.000 2,160.00

9.00000 1,260.000 11,340.00

613-01600  
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REF
NO.
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NO.
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DESCRIPTION

CURRENT
QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0583 ASPEN ELECTRIC 

0895 *HANGER SYSTEM 0.200 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

613-04020  
 

0895 MATERIAL ALLOWANCE HANGER SYSTEM 0.200

LS  0.000 0.00

22,927.50000 0.200 4,585.50

CAT 0583 $2,160.00 48,271.50CURRENT AMT 76,433.00 $$

CAT NO0584 ASPEN WATER 

0900 CONNECT TO EXISTING WATERLINE 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

619-00007  
 

0905 12 INCH DUCTILE IRON PIPE 125.000 112.000

LF  0.000 0.00

70.00000 112.000 7,840.00

619-06120  
 

0910 12 INCH GATE VALVE 1.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

619-75096  
 

0915 16 INCH GATE VALVE 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

619-75116  
 

1015 ADDED ITEM (LUMP SUM)/ CO-013 CITY OF ASPEN IRRIGATION
LINE (8 INCH)

1.000 0.240

L S 0.090 29,386.53

326,517.00000 0.330 107,750.61

900-00014  
 

1015 MATERIAL ALLOWANCE 8" INSULATED DUCTILE IRON PIPE 1.000

L S -0.090 -6,408.37

71,204.12000 0.910 64,795.75

CAT 0584 $22,978.16 180,386.36CURRENT AMT 344,267.00 $$

PROJECT TOTAL 381,893.65 $ 11,189,279.65CURRENT AMT 14,768,620.68 $$


